SAMPLE contract — fictitious, for Certa testing only

Client	Ada Client
Contractor	Emmy Builders Ltd
Contract sum	185000000.00

Milestone 1		Mobilisation	10%
Milestone 2		Substructure	20%
Milestone 3		Ground floor	20%
Milestone 4		Roof	20%
Milestone 5		Finishes	20%
Milestone 6		Handover	10%

Note	Retention: 5% of each interim payment.
Note	Mobilisation advance: 15% recovered pro-rata from milestones 2-5.